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DADI Human Variations Form Timeline

2021 2022

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2023

Q1 Q2 Q3 Q4

Development

Limited UAT UAT

6-month transition 

period*

Launch of 
variations web-form 

(October 2022)

Testing of technical 

functions by the SME group

Testing of form + data by selected 

stakeholder representatives

Parallel use of old & new 

variations form

Use of variations
web-form only 
(April 2023)

Release of 
draft FHIR 

Spec

Legend:

Milestone

Development

User Acceptance 
Testing

Transition
Preparation 
work

Release 
of final 

FHIR Spec

Development of web-form

▪ Veterinary variations

▪ Initial marketing authorisations

▪ Renewals

* Any extension to transition periods to be agreed through consultation
** Data cleansing is not part of this timeline as it is not a precondition for the use of H Var form at go-live

Next major 
release for 
structured 
data fields

UAT

1

Development Testing of structured 

data changes by 
selected stakeholder 

representatives

Intermediate 
releases 

(functionality only)


