
DADI UAT Timeline

Jun Jul Aug Sep Oct

UAT Preparation phase UAT Conduction phase Go-live

Go-live

eAF Training Webinar (Q&A)

UAT (phase 1)

Bug fixing

UAT (phase 2)

UAT Kick-off

Access management troubleshooting session
[Beta UAT users]

Access management troubleshooting session 
[Beta UAT users]

Mid-UAT report

UAT Closing Session

Outcome communication

05/09

23/08

21/07

eAF Training Webinar (Q&A) 02/09

15/07

Focus on re-
testing 

critical bugs

26/07

Bug fixing

16/09

Call for interest UAT Test Users


